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Dear Mr. Humphrey and Ms Martlch

This monthly status report contains_ mformat10n requrred by the Portland Harbor Superfund Site
Administrative Order onConsent. =~ ~ i’

1. ACTIONS TAKEN IN FEBRUARY 2003

The following activities were taken in February 2003 to comply with the AOC:

EPA and the LWG agreed to meld the Round 1 multiplate and benthic infauna data into one
report which is in preparation.

The 2002 bathymetric data report was submitted to EPA

LWG continued discussions with EPA regarding the analysis of SVOCs in fish tissue samples
collected during Round 1

Laboratory analyses of sediment and tissue samples continued
The LWG continued the evaluation of groundwater data at upland facilities

The LWG continued a file review of upland sites to support development of the Round 2 FSP
and source evaluation

.Technical subgroups continued to meet to discuss and resolve technical issues that will be

addressed in the revised Work Plan
EPA and LWG management met to dISCUSS and prxormze project 1ssues
LWG continued the validation of avallable sediment chemlstry data .

The LWG discussed results of EPA’s validation of the first sediment data package with EPA
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e LWG laboratories completed a qualitative screening of PCBs in tissues and discussed
recommended method modifications with EPA

e A technical memorandum reporting the results of a seep reconnaissance survey was
submitted to EPA

e The 2002 bathymetry report was submitted to EPA

e The juvenile lamprey / benthic infauna tissue reconnaissance technical memorandum was
submitted to EPA.

2. RESULTS OF SAMPLING, TESTS AND OTHER DATA RECEIVED

e Round 1 benthic infauna data were received from the laboratory
e Additional sediment data were received from the laboratory

o Initial tissue metals data were received from the laboratory

3. SCHEDULE FOR THE NEXT TWO MONTHS

The work described in the AOC that is planned for the months of March and April 2003 includes:

Continue to monitor sediment stakes on a quarterly basis
Continue processing sediment and tissue chemistry samples
Validate laboratory data for sediment and tissues

Conduct a multibeam bathymetric survey after water levels have risen and remained reasonably
high for 2-3 weeks

The LWG will present their recommended approach for hydrodynamic modeling and sediment
transport to EPA. Following the meeting the LWG will submit a technical memorandum that
describes the purpose and scope of the hydrodynamic modeling effort

Submit a data report containing the results of the multiplate and benthic infauna studies

Submit technical memoranda containing the results of the amphibian/plant recon survey and adult
lamprey recon survey

Continue subgroup meetings to address work plan and field sampling plan issues
Complete and submit the revised Work Plan

Complete and submit a Round 2A Field Sampling Plan and QAPP Addendum.
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4. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS AND SOLUTIONS
Resolution of the analysis of SVOCs in fish tissues has not occurred and has delayed the initiation of the
SVOC analyses. Resulting data will not be available for approximately 10 weeks following resolution of
this issue. Submission of the Round 1 Preliminary Site Characterization Summary Report will occur
within 120 days following receipt of the final validated data package.
If you have any questions, please give me a call at (206) 241-5185.
Sincerely,

“Bebsy Dbl \
Betsy Striplin
RI/FS Coordinator

Copies: Bob Wyatt, NW Natural
LWG Repository
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